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Change Number Federal Facility Agreement and Consent Qrder Date
Changa Control Form
M-14-92-01 Do net use blue ink. Type or print using black Ink, January 8,
1983
Originater Phons
Class of Change
(M) I - Signotories {111 « Project Manager {3 II1 - Uniz Merager

Change Title

Provide Low-Level Mixed Wasie Laboratory Services

Deger iption/iustification of Change

The Hanford Federal Faci11ty Agreement and Copsent Order (Tri-Party Agreement)

milestone M-14-00 currently calls for completion of construction and initiation of
operations of a low-level mixed waste laboratery by January 1992. The current
miiestone will be deleted and the following will be added:

M-14-00 DOE shall comply with Senior Executive Committee
. Agreement on Resolution of Mileslone M-14-00
Change Request Dispute (dated 1/8/%3)

M-14-01 Complete definitive design (completed) 11/90

Continued on Page 2.

tmpact of Changa

See Page 2 for Impact of Change.

Affected Dosuments

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D-2
and Figure D-1.
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